

INTER-DEPARTMENTAL CORRESPONDENCE

TO: Seema Somani
1219 CITY HALL
ACCOUNTING

DATE: 2/12/2026

FROM: 32- BUILDINGS

SUBJECT: CONTRACTS

CHANGE ORDER #1

PLEASE:

ENCUMBER:

XXX

DISENCUMBER:

CONTRACT NUMBER

93003498

VENDOR NAME

LiRo Engineers Inc.

VENDOR ID

3059

ACCOUNT CHARGEABLE

33242006 445500

AMOUNT

\$9,890.00

AGENDA ITEM/DATE

26-24 / 01062026

EXPLANATION:

Please encumber an additional \$9,890.00 to this contract from account 33242006-445500, per the attached Council approval for a new contract total of \$165,178.00

DEPARTMENT HEAD SIGNATURE





The City of Buffalo Common Council

1413 City Hall
Buffalo, NY 14202

ADOPTED

AGENDA ITEM 26-24

Meeting: 01/06/26 02:00 PM
Department: Buildings
Category: Change Order
Prepared By: Raylena A Cunningham
Initiator: Raylena A Cunningham
Sponsors:
DOC ID: 29067 B

Change Order \$9,890.00 - Police Training Facility - LiRo Engineers

The Department of Public Works, Parks and Streets, Division of Buildings, hereby submits to Your Honorable Body a change order for contract 93003498 with LiRo Engineers for the Police Training Facility Project. The recommended change order is submitted in accordance with Chapter 96-14 of the City Code and is in the amount of \$9,890.00

This change order is necessary due to unforeseen conditions during the execution of the contract. The Police Training Facility project was relocated to a location that better meets the needs of the BPD. Additional design services are required by City regulations during the design review process for the new site. The additional services were unable to be confirmed until the review process began. This change order will cover the costs for the additional design services.

Funds for this change order are available in account 33242006-445500. This is the first change order for this contract. The following is a summary of the current contract status.

Original Contract Award:	\$155,288.00
Previously Approved Change Orders:	\$0
Present Amount of the Contract:	\$155,288.00
Proposed Change Order:	\$9,890.00
New Contract Amount:	\$165,178.00

The DPW hereby certifies that this change order is necessary and justifiable in accordance with the terms of the contract agreement. We respectfully request that Your Honorable Body approve this change order as described above.

Change Order \$9,890.00 - Police Training Facility - LiRo Engineers

Ms. Halton-Pope moved:

That the above item be, and the above communication from the Department of Public Works, Parks and Streets, Division of Buildings, dated January 6, 2026, be approved; and

The Department of Public Works, Parks and Streets, Division of Buildings, hereby submits to Your Honorable Body a change order for contract 93003498 with LiRo Engineers for

the Police Training Facility Project. The recommended change order is submitted in accordance with Chapter 96-14 of the City Code and is in the amount of \$9,890.00

This change order is necessary due to unforeseen conditions during the execution of the contract. The Police Training Facility project was relocated to a location that better meets the needs of the BPD. Additional design services are required by City regulations during the design review process for the new site. The additional services were unable to be confirmed until the review process began. This change order will cover the costs for the additional design services.

Funds for this change order are available in account 33242006-445500. This is the first change order for this contract. The following is a summary of the current contract status.

Original Contract Award:	\$155,288.00
Previously Approved Change Orders:	\$0
Present Amount of the Contract:	\$155,288.00
Proposed Change Order:	\$9,890.00
New Contract Amount:	\$165,178.00

The DPW hereby certifies that this change order is necessary and justifiable in accordance with the terms of the contract agreement. We respectfully request that Your Honorable Body approve this change order as described above.

Approved.

RESULT:	APPROVED
----------------	-----------------

Form of Amendment**Owner:**

30-Dec-25

City of Buffalo

Project:

New Buffalo Police Training Facility

Amendment No.: 1

City Job: 25-305

Consultant:**Revision No.:** 0

LiRo Engineers Inc.

690 Delaware Avenue, Buffalo NY

Subject matter of this amendment [describe changes to the Work, Facility, etc. or Excusable Event]:

See conditions below

The original Contract Price was	\$155,288.00
The net change by previously authorized Change Orders	\$0.00
The Contract Price prior to this Change Order was	\$155,288.00
The Contract Price will be increased by this Change Order in the amount of	\$9,890.00
New Contract Price	\$165,178.00

OTHER CONDITIONS:

The

detailed cost estimates supporting this Change Order are attached.

1. Provide additional support at public meetings not anticipated at the time of proposal.
2. Provide additional explanation and materials to support SEQR review of the project.
3. Provide landscape plans and details and landscaping specifications to meet Green Code requirements for inclusion in the design and in the information reviewed by the Planning Board.
4. Based on the current zoning, the Division of Planning and Zoning indicated that a TDM Plan is required for the project. LiRo will contract with Fisher Associates to complete the study and plan (the Fisher proposal for this work is attached). LiRo will incorporate the recommendations from the Plan into the plans and specifications.

Adjustments to Agreement Terms: None.

All provisions of the Contract Agreement, except as modified by the Change Order above or by previous Change Orders, remain unchanged.

Consultant Acceptance:

LIRO ENGINEERS INC. /

Signature: [REDACTED]**Printed Name:** ROBERT KREUZER**Title:** SENIOR VICE PRESIDENT**Date:** 12/30/2025**APPROVED
AS TO FORM ONLY****Owner Acceptance:**

CITY OF BUFFALO

Signature: [REDACTED]**Printed Name:****Title:****Date:**

BY

Adj.
Corporation Counsel2/11/2026
CCA # 26-24



November 5, 2025

Ms. Shanttina Moore
City of Buffalo
65 Niagara Square
Room 616 City Hall
Buffalo, New York 14202

RE: Proposal for Additional Professional Architecture, Engineering & Environmental Services for the Design and Construction of a New Buffalo Police Training Facility

Ms. Moore,

LiRo Engineers, Inc., d/b/a LiRo-Hill, is presently designing the New Buffalo Police Training Facility at 379 Paderewski Drive (City Job 25-305). Based on multiple meetings with the Department of Permits and the Division of Planning and Zoning, various additional scope elements are needed pursuant to gaining Planning Board approval for the project. These elements include:

Public Meeting Support – LiRo has and will be providing support at least 4 public meetings to change the parcel zoning, present variance requests, and present the site plan to the Buffalo Planning Board. LiRo will provide presentation materials and a LiRo design team representative will present the materials to the Board.


SEQR Support – LiRo will provide additional explanation and materials to support SEQR review of the project which will be included in the information reviewed by the Planning Board.

Landscape Plans – Based on the change in zoning, LiRo will provide landscape plans and details and landscaping specifications to meet Green Code requirements for inclusion in the design and in the information reviewed by the Planning Board.

TDM Plan – Based on the current zoning, the Division of Planning and Zoning indicated that a TDM Plan is required for the project. LiRo will contract with Fisher Associates to complete the study and plan (the Fisher proposal for this work is attached). LiRo will incorporate the recommendations from the Plan into the plans and specifications of the design.

Should you require any additional information, please contact me directly at 716-970-0109.

Sincerely,
LiRo Engineers, Inc.



Bruce Przybyl
Senior Project Manager

cc: Robert Kreuzer, Senior Vice President



Consultant Fee Schedule

2

LiRo-Hill's proposed revised fee is presented below. The fee includes all subcontractor and direct cost. The costs associated with the additional scope are captured by Task 3a.

Phase	LiRo-Hill	LiRo-Hill Hours	Fisher	Foit-Albert	Frandina	Trophy Point	Atlantic Testing	Total
1 – Site Development	\$15,310	114			\$11,920			\$27,320
2 – Schematic Design	\$8,360	44		\$6,000		\$7,250		\$21,610
3 – Construction Documents	\$18,680	134		\$10,960				\$29,640
3a – Planning Support	\$7,270	52	\$2,620					\$9,890
4 – Bid Support	\$9,840	62		\$1,532				\$11,372
5 – Construction Administration / Closeout	\$43,600	368		\$11,781			\$9,965	\$65,346
Total	\$103,060	774	\$2,620	\$30,273	\$11,920	\$7,250	\$9,965	\$165,178





Transportation
Land Development
Energy

November 3, 2025

Bruce Przybyl
Senior Project Manager
690 Delaware Avenue
Buffalo, NY 14902

**Proposal for TDM Planning & Engineering Services
New Buffalo Police Training Facility
379 Paderewski Drive, Buffalo, NY**

Dear Bruce:

Fisher Associates, P.E., L.S., L.A., D.P.C. ("Fisher") is pleased to submit this proposal to LiRo-Hill ("Client") for transportation planning and engineering consulting services in support of a the proposed Buffalo Police Training Facility in the City of Buffalo.

I. BACKGROUND & PROJECT UNDERSTANDING

The Buffalo Police Department is proposing to redevelop an existing, improved 1.2-acre parcel located at the corner of Paderewski Drive and Memorial Drive in the City of Buffalo. The parcel includes an existing 3-story building with the main entrance along Paderewski Drive and a paved parking lot behind the building along Memorial Drive. The building is a former American Legion Post and contains a kitchen, gymnasium, lounge, offices and storage spaces and will be used by the Buffalo Police Department, with no alteration, for training purposes together with a proposed new building. The proposed training building will be a single-story building situated in the back parking lot of 379 Paderewski Drive behind the existing building. The new building will be a 72' by 112' single story steel and masonry/brick structure and include a vestibule, office space, kitchenette, classroom, showers, lavatories, training and storage spaces. The new and existing buildings will be supported by a combined 19 parking spaces.

To support an application for Major Site Plan Review pursuant to the City's Green Code (a/k/a Unified Development Ordinance) and the State Environmental Quality Review Act ("SEQRA") process, a TDM Plan will need to be prepared for review by City staff and approval by the City Planning Board. The project is in a N-3E (Mixed-Use Edge) zone and involves new construction of a principal building in excess of 5,000 square feet, thus triggering the TDM Plan requirement. The Client will be



required to reduce estimated travel and parking demand through implementation of TDM strategies by 10% per the TDM Policy Guide.

II. SCOPE OF WORK

Task 1: TDM Plan

In accordance with the City's TDM Policy Guide, Fisher will prepare a TDM Plan for inclusion in the Major Site Plan Application package to be submitted by the Client to the City Planning Board. The TDM Plan will include the following sections (in accordance with Section 3.0 of the TDM Policy Guide):

1. Plan Overview
2. Project Information/Description
3. Site Inventory
4. Travel Demand Estimate
5. TDM Strategies and Objectives
6. Travel Demand Accommodations
7. Implementation Timeframe(s)
8. Commitment and Verification Statements

Our approach to TDM Plan development for the proposed project is as follows:

1. Draft TDM Plan

Fisher will complete a draft TDM Plan including a preliminary TDM strategies analysis with recommendations for appropriate and sufficient TDM strategies to meet the site's required 10% reduction in travel and parking demand. Fisher will submit the Draft TDM Plan for one round of review and comment by the Client. We anticipate at least one coordination call/communication to discuss the findings of the travel/parking demand estimates and the preliminary TDM strategies analysis. Fisher's Planners and Engineers will work with the Client to review and discuss the draft TDM plan and make appropriate adjustments to the plan, as appropriate, to meet the requirements and your needs.

2. Final TDM Plan

Upon completion of Task 1, Fisher will complete the final draft TDM Plan for transmittal to the Client. Any comments provided on the draft will be



incorporated into the final TDM Plan. One electronic copy will be provided as the final deliverable.

Assumptions (Task 1):

- One round of review and comment from the Client is included.
- The Client will provide project details including a project description, building usage and square footage, parking areas, usage, spaces, bicycle parking, etc., and any other information needed to complete the TDM Plan per the TDM Policy Guide.
- TDM strategies for inclusion in the TDM Plan will be developed with input from the Client and/or City of Buffalo. Implementation of these strategies is not included in this scope of work but could be provided in a separate proposal, upon request.
- The City of Buffalo does not propose utilizing publicly owned on-street or off-street parking facilities to meet modal share objectives. Therefore, in accordance with the TDM Policy Guide, parking utilization counts associated with these facilities are not included in this proposal. Any out-of-scope and other services that may be needed to fulfill the City's TDM requirements can be provided on a time and materials basis.
- Reporting requirements pursuant to section 5.0 of the TDM Policy Guide are not included in this scope of work. Reporting assistance could be provided in a separate proposal, upon request.
- Detailed supporting studies such as a Traffic Impact Study are not included in this scope of work. If deemed necessary, such studies or other support services could be provided by Fisher in a separate proposal, upon request.
- In-person or virtual attendance at Planning Board or other City meetings are not included in this scope of work. If deemed necessary, Fisher could attend any meetings at the Client's request and bill on a time and materials basis.

Fee

The lump sum fee for the above scope of work is \$2,620, including labor and expenses.

This lump sum fee is based on the anticipated scope of work outlined above, which represents our best judgment at this time as to the effort required to achieve the stated objectives. It must be recognized, however, that unforeseen conditions that may become evident during the course of the project may alter the effort required.



Should additional work be requested or events occur beyond the Scope of Services and Assumptions outlined herein, revisions to the budget may be necessary. The client will be notified immediately of any conditions requiring a change in the scope of work and budget. All labor charges for additional work will be on an hourly basis for the time spent working on the project, plus reimbursement at cost for expenses such as transportation, reproduction of reports and drawings, and other project related items. Our hourly billing rates for additional out-of-scope work are based on the following schedule:

Schedule

We are ready to begin this work as soon as we receive notice to proceed and will provide you with a draft TDM Plan within two weeks following receipt all project details.

Our hourly billing rates for additional out-of-scope work are based on the following schedule:

Personnel Category	Billing Rate
Sr. Project Manager/Sr. Engineer/Planner	\$215
Sr. Traffic Engineer	\$175
Traffic Engineer	\$110
Planner I	\$110
Planner II	\$130
Technician	\$100

We appreciate the opportunity to submit our proposal and are looking forward to working with you on this project. If you have any questions regarding this proposal, please feel free to contact me.

Sincerely,
FISHER ASSOCIATES, P.E., L.S., L.A., D.P.C.



Frank J. Armento, AICP,
Sr. Project Manager

Enclosures: Statement of Terms and Conditions